

UTOPIA PLANITIA FLEET YARDS

All figures are provisional pending the Daystrom review.

Dry dock four reports the saucer separation servos within tolerance after the third alignment pass. The starboard nacelle pylon remains on the schedule agreed at the last review.

UTOPIA PLANITIA FLEET YARDS

All figures are provisional pending the Daystrom review.

Plasma intermix chamber pressures held steady through the eleven hour burn-in. Commander La Forge signed off on the injector timing without a further recalibration.

UTOPIA PLANITIA FLEET YARDS

All figures are provisional pending the Daystrom review.

The deflector array was re-tuned against the Jupiter Station baseline.
Two emitters were replaced outright; the remainder cleaned inspection
at full output.

UTOPIA PLANITIA FLEET YARDS

All figures are provisional pending the Daystrom review.

Crew quarters on decks seven through nine are fitted and pressurised.
Environmental control reports no leaks after seventy hours of held atmosphere.

UTOPIA PLANITIA FLEET YARDS

All figures are provisional pending the Daystrom review.

Warp core recertification is scheduled for the coming stardate. Until it completes, the yard classifies this vessel as under refit and not as available for assignment.